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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  STRYKER FAMILY OF VEHICLES

1.  This Modification 32 to Delivery Order 0012 under Requirements Contract DAAEO7-00-D-M051 is a supplemental agreement.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to perform the necessary engineering effort as specified in Work Directive 0012-013 entitled,

"Pre-ECO Effort for the 500 AMP Alternator Effort" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) authorized under Work Directive 0012-013 is 15,608 hours.

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Status Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  The Contractor shall prepare and submit data in accordance with CDRLs A137 entitled, "Project Schedule for 500 AMP Alternator"; A138

entitled, ""ECO/CR for 500 AMP Alternator" and A139 entitled, "Specification for 500 AMP Alternator".

6.  As a result of this modification,

    (a)  CDRLs A137, A138 and A139 is hereby added to the contract

    (b)  the material/travel/ODC costs (Cost - No Fee) funded under CLIN 9005AG are increased as follows:

                                               TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $   165,711.00            $  -0-              $   165,711.00

This Modification                                 $    22,164.00            $  -0-              $    22,164.00

Total Labor and Dollars                           $   187,875.00            $  -0-              $   187,875.00

    (c)  the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9005AH are increased as follows:

                           MANHOURS             TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                 1,354               $   124,500.00            $  10,900.00        $   135,400.00

This Modification            15,608               $ 1,435,156.00            $ 125,644.00        $ 1,560,800.00

Total Labor and Dollars      16,962               $ 1,559,656.00            $ 136,544.00        $ 1,696,200.00

    (d)  the material/ODC costs (Cost Plus Fixed Fee) funded under CLIN 9005AJ are increased as follows:

                                                TOTAL ESTIMATED COST        FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $         0.00            $       0.00        $         0.00

This Modification                                 $   229,330.00            $  20,066.00        $   249,396.00

Total Labor and Dollars                           $   229,330.00            $  20,066.00        $   249,396.00

7.  As a result of this modification, the total amount funded under Delivery Order 0012 is increased by $1,832,360.00.

8.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 029 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AG        SERVICES LINE ITEM                                                                           $        187,875.00              __________________                                                                            __________________

              NOUN: MATERIAL/TRAVEL/ODC'S NO FEE

              PRON: X14GX171X1    PRON AMD: 03    ACRN: AC

              AMS CD: 31107180006

                 CLIN 9005AG is established by this Modification

                 29

                 CLIN last revised by Modification 31 dated 18

                 Jun 04

                 The funding authorized under this CLIN is for

                 the material costs, travel costs, and Other

                 Direct Costs (ODCs) associated with the

                 following Work Directives:

                 Work Directive DO 0012-013*

                 Work Directive DO 0012-076

                 Work Directive DO 0012-084

                 *Added by Modification 32

                 Estimated Cost:                 $  187,875.00

                 Fixed Fee:                      $        0.00

                 Estimated Amount:               $  187,875.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2005

                            $       187,875.00

9005AH        SERVICES LINE ITEM                                                     LO                    $      1,696,200.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              NOUN: LABOR W/FEE DO#12
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              PRON: X14GX172X1    PRON AMD: 08    ACRN: AC

              AMS CD: 31107180006

                CLIN Added by Modification 34

                CLIN last revised by Modification 46 dated 02 Aug

                2004.

                The funding authorized under this CLIN is for

                the efforts specified in the following Work

                Directive(s):

                Work Directive DO 0012-013     15,608 manhours*

                Work Directive DO 0012-077        240 manhours

                Work Directive DO 0012-082      1,114 manhours

                *Added by Modification 32

                Level of Effort                16,962 manhours

                Estimated Cost:                $  1,559,656.00

                Fixed Fee:                     $    136,544.00

                Estimated Amount:              $  1,696,200.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2005

                            $     1,696,200.00

9005AJ        SERVICES LINE ITEM                                                                           $        249,396.00              __________________                                                                            __________________

              NOUN: MATERIAL/TVL/ODC W/FEE DO#12

              PRON: X14GX173X1    PRON AMD: 06    ACRN: AC

              AMS CD: 31107180006

                 CLIN 9005AJ is established by this Modification

                 32

                 The funding authorized under this CLIN is for

                 the efforts specified in the following Work

                 Directive:
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                 Work Directive DO 0012-013*

                 *Added by Modification 32

                 Estimated Cost:               $    229,330.00

                 Fixed Fee:                    $     20,067.00

                 Total Estimated Amount:       $    249,396.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-APR-2005

                            $       249,396.00

  5 7

DAAE07-00-D-M051/0012 32

GM GDLS DEFENSE GROUP LLC, JOINT VENTURE



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9005AG  X14GX171X1             AC       1        $         165,711.00  $          22,164.00            $         187,875.00

        31107180006                   4GXP15

        A14P30062RX1

9005AH  X14GX172X1             AC       1        $         135,400.00  $       1,560,800.00            $       1,696,200.00

        31107180006                   4GXP15

        A14P30062RX1

9005AJ  X14GX173X1             AC       1        $               0.00  $         249,396.00            $         249,396.00

        31107180006                   4GXP15

        A14P30062RX1

                                                                           _________________

                                                         NET CHANGE    $       1,832,360.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AC        21   42033000045R5R07P31107131E9  S20113                W56HZV           $       1,832,360.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,832,360.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       6,033,910.00              $       1,832,360.00              $       7,866,270.00
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit Z          CDRL A137-PROJECT SCHEDULE 500 AMP ALTERNATOR, A138-ECO/CR     01-JUL-2004      003          DATA

                   500 AMP ALTERNATOR, A139-SPEC FOR 500 AMP ALTERNATOR
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